HART

HOMDLULY AUTHORITY re RAPIO TRANSPORTATION

CONTRACT AMENDMENT
Contract: Farrington Highway Station Group, FD Amendment No. 00005
Contractor: HDR Engineering, Inc Contract No.: 00013

HART Internal No.: 013

his Amendment shall serve as a supplemental agreement covering extra work of h\ah%e/ in the quantity of
ork from what is on the proposal of this project. > <m>

DESCRIPTION OF WORK: See attached Supplemental Sheets of RFC's and correspondi echotiaﬁons.
CHANGES INCLUDED IN AMEND
Type Number Title Cost
RFCC 00009 Pedestrian Bridge Design $24,575.43 °
RFCR 00009 Station Module Schematic Workshop $33,939.00 /
RFCR 00006 Steel Outrigger Canopy Support $26,038.00
RFCC 00007 Platform U Girder/Canopy Analysis $4,397.74 7
RFCC 00010 Subsurface Investigation at Waipahu $31,596.00

RFCC 00012 Added Insur-LCC subsurface investig

$6,854.00
RFCC 00003 Revision of Standard Bus Sizes @ A $14,322.00
Total Amount This Amendment No. 00005 C ?jj $141,722.17
Q
N\
Current Allowance <~ (4 N $212,665.45
This Allocation \ 26\« $141,722.17
<emaining Allowance Q (/\\ N $70,943.28
A%
[ O N
The Original Contract Su \j\ XN $5,500,696.00
Net Change by Previously thorized\equegts an % $300,000.00
The Contract Sum Prior t Am $5,800,696.00

The Contract Sum Wil Not : $0.00
The New Contrac@ ding This & &&dment $5,800,696.00

Certify Availability of Funds:

¢ A2 Chte. 4oa {

COMCt Manager / ) Fiscal Officer
Z.L _ #‘.'_'S—-—é-""':{ 4é'_':_ -..”-.":_‘_j_'____,.L
Contractor

Approved: - p

= Executi (u)ire or,
Officer In Charge, HAR;&/W a% tA— W » /é/h
/1.

rd 4
HART Execution Date/
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HONCLULU AUTHORITY r RAPIO TRANSPORTATION

CONTRACT AMENDMENT
Contract: Farrington Highway Station Group, FD Amendment No. 00005

Contractor: HDR Engineering, Inc Contract No.>\\100013
HART Internal No.:

The following milestones will be added to the Baseline Schedule and Schedule of Milestones? KS
If more than 1 page, see the following page for additional Milestones

Milestone Title NTP Milestone Code Activity ID

nits SM Value ($)

Transfer of Allowance 00.00.00.00.90.03 LS (8141,722.17)
Revision of Standard Bus Sizes CC.01.07.00.80.01 LS $14,322.00
Subsurface Investigation at Waipahu C2.01.07.00.80.01 LS $31,596.00
Added Insur-LCC subsurface investigation C3.01.07.00.80.01 LS $6,854.00
Platform U Girder / Canopy Analysis CC.01.07.00.80.0 LS $4,397.74
Pedestrian Bridge Design CC.01.07.00.80.0 LS $24,575.43
Steel Outrigger Canopy Support CC.01.07.00:80.0 LS $26,038.00
Station Module Schematic Workshop LS $33,939.00



